



January 27th 2010

Software Development

- Intermediate software releases P1.5 and P1.6 were delivered by GRAFFICA.
- P1.6 includes basic foreign cluster functionality and the possibility to configure the colour settings on the planning chart by using Radio Buttons.
- P2 is expected for end of February
- A meeting with GRAFFICA was held mid of January in Brussels to review the progress and refine the development schedule until V2.

Interfaces

- Coordination between DCMAC and CFMU is ongoing to refine the interfaces for the provision of environmental data for LARA.
- The definition of the interface between LARA and PRISMIL has progressed.

Stakeholders support

- A LARA User Group Meeting was held January 12th in Brussels presenting the progress on the software, the safety case and future governance of LARA.



The LARA User Group Meeting – January 12th 2010

- The Experimental Deployment for BE DEF, BELGOCONTROL and MUAC is ongoing. Currently Prototype 1.5 is used for testing and validation. Feedback is regularly assessed and processed.
- A LARA Housekeeper/Administrator Workshop was held at EUROCONTROL HQ to familiarize future System Administrators of LARA with the configuration and installation of the system.
- A meeting was held at Semmerzake to further refine the steps towards the operational deployment of LARA in Belgium. A similar meeting is foreseen beginning of February in Nieuw Milligen for the Dutch Deployment.
- The LARA OPS Trial in the UK is ongoing and is foreseen to be extended to involve additional partners.
- The Spanish Air Force has officially requested LARA.



Signed - *the LARA team*

*Patrick Delmouzée
François Cervo
Pavlin Belichovsky
Viviane Davy
Eric Petre
Jan Scholz*